NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA
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Monday Tuesday Wednesday Thursday Friday Saturday [ Sunday
01/09/12 01/10/12 01/11/12 01/12/12 01/13/12 01/14/12 01/15/12
Beaver Brook Culvert Modifications
Construct Widening 429 - 433 LT (54 Middlesex) |
[ | Water Services - 449 RT & LT
Clear & Grub 404 - 429 LT (MITRE to 54 Middlesex)
01/16/12 01/17/12 01/18/12 | 01/19/12 | 01/20/12 01/21/12 01/22/12
Water Services - 430 RT & LT
[ Excavate Widening 422 - 429 LT (Doubletree to 54 Middlesex)
Beaver Brook Culvert Modifications
Construct Detention Basin D
Clear & Grub 404 - 429 LT (MITRE to 54 Middlesex)
01/23/12 01/24/12 | 01/25/12 | 01/26/12 | 01/27/12 01/28/12 01/29/12
Water Main 422 t0 429 LT
Drainage 422 -429 LT
Construct Detention Basin D
01/30/12 01/31/12 | 02/01/12 | 02/02/12 02/03/12 02/04/12 02/05/12

Drainage 422 -429 LT

Construct Widening 422 - 429 LT (Doubletree to 54 Middlesex)

Construct Dentention Basin D

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Newport Construction Corp.
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